From: Danny Mapili - WPD-C
To: Doug Foster
Cc: Ruschaupt, Chris @ Washington DC; Edwin Lopacki - WPIAA (tony.lopacki@gsa.gov); bmcniff@ghtltd.com; Terry Lamb Sr.; POBRIEN@ghtltd.com; Danny Mapili (dcmapili@dm-consulting-group.com); Nicole Yates; lynn.goldfarb@perkinswill.com; Joshua Hill; Tracey D. Dickens (tdickens@ucpmanagement.com); Clark, Michelle; Steve Braesch; McDonald, Genelle (GMcDonald@balfourbeattyus.com); laura.morris@perkinswill.com; jketay@ghtltd.com; Mark Stadsklev (mark.stadsklev@gsa.gov); Anton Porter; Deborah Perry (dperry@ucpmanagement.com); Flao@ghtltd.com; doug.satteson@perkinswill.com; Ronye Palmer - WPTAA (ronye.palmer@gsa.gov); Lenahan, Timothy @ Fed Gov Leasing; Hallie Futterman - WPDAA (hallie.futterman@gsa.gov); Wilson, Ken (Ken.Wilson@perkinswill.com); Thomas Gregory (thomas.gregory@perkinswill.com); moonjung.choi@perkinswill.com; lcandia@ghtltd.com; Lewis Cabbagestalk; Bloom, Dave; Paul Vanasse; Christina Handley; Jennifer Nye; Eduardo Ribas; Katie Rodrigues; Isaac Hernandez; Todd Williams; Jeremy Parmer; Clark Sept; Dulli, Kelly @ Washington DC; Liana Coolman; Gerald Mcateer; Sanjay Sardar; Carrie Anderson
Subject: FERC Weekly Meeting: CANCELLED TODAY
Date: Thursday, January 28, 2016 8:00:28 AM

Team,
I am just resending what Doug has sent earlier with a different Subject Heading for us not to miss this meeting cancellation. Please see below.

Thanks

Danny C. Mapili
Project Manager
Lease Projects Division
Office of Design and Construction
NCR-PBS
U.S. General Services Administration
P 202-219-0376 | M 703-678-8289

On Thu, Jan 28, 2016 at 7:32 AM, Doug Foster <Doug.Foster@ferc.gov> wrote:

> Morning All,
>
> Due to today's government delay and modified work schedule, today's meeting is cancelled. We apologize for the late notice.
>
> We will work to address any outstanding items between now and next week's meeting. If there are new items that need immediate attention, please let us know.
>
> Thank you.
>
> -------- Original Message --------
> From: "Ruschaupt, Chris @ Washington DC" <Chris.Ruschaupt@cbre.com>
> Date: Wed, January 27, 2016 10:50 PM -0500
> To: "'Edwin Lopacki - WPIAA (tony.lopacki@gsa.gov)'" <tony.lopacki@gsa.gov>, "'bmcniff@ghtltd.com'" <bmcniff@ghtltd.com>, "Terry Lamb Sr." <Terry.Lamb@ferc.gov>, "'POBRIEN@ghtltd.com'" <POBRIEN@ghtltd.com>, "'Danny Mapili (dcmapili@dm-consulting-group.com)'" <dcmapili@dm-consulting-group.com>, Doug Foster <Doug.Foster@ferc.gov>, Nicole Yates <Nicole.Yates@ferc.gov>, "'lynn.goldfarb@perkinswill.com'" <lynn.goldfarb@perkinswill.com>, Joshua Hill <Joshua.Hill@ferc.gov>, "'Tracey D. Dickens (tdickens@ucpmanagement.com)'" <tdickens@ucpmanagement.com>, "'Clark, Michelle'" <mclark@Balfourbeattyus.com>, 'Steve Braesch' <sbraesch@sgrinvestments.com>, "McDonald, Genelle (GMcDonald@balfourbeattyus.com)" <GMcDonald@balfourbeattyus.com>, "'laura.morris@perkinswill.com'" <laura.morris@perkinswill.com>, "'jketay@ghtltd.com'" <jketay@ghtltd.com>, "'Mark Stadsklev (mark.stadsklev@gsa.gov)'" <mark.stadsklev@gsa.gov>, Anton Porter <Anton.Porter@ferc.gov>, "'Deborah Perry (dperry@ucpmanagement.com)'" <dperry@ucpmanagement.com>, "'Flao@ghtltd.com'" <Flao@ghtltd.com>, "'doug.satteson@perkinswill.com'"

<doug.satteson@perkinswill.com>, "'Danny Mapili - WPD-C (danny.mapili@gsa.gov)'" <danny.mapili@gsa.gov>, "Ronye Palmer - WPTAA (ronye.palmer@gsa.gov)" <ronye.palmer@gsa.gov>, "Lenahan, Timothy @ Fed Gov Leasing" <Timothy.Lenahan@cbre.com>, "'Hallie Futterman - WPDAA (hallie.futterman@gsa.gov)'" <hallie.futterman@gsa.gov>, "'Wilson, Ken (Ken.Wilson@perkinswill.com)'" <Ken.Wilson@perkinswill.com>, "'Thomas Gregory (thomas.gregory@perkinswill.com)'" <thomas.gregory@perkinswill.com>, "'moonjung.choi@perkinswill.com'" <moonjung.choi@perkinswill.com>, "'lcandia@ghtltd.com'" <lcandia@ghtltd.com>
CC: 'Lewis Cabbagestalk' <lcabbagestalk@ucpmanagement.com>, "'Bloom, Dave'" <Dave.Bloom@perkinswill.com>, Paul Vanasse <Paul.Vanasse@ferc.gov>, Christina Handley <Christina.Handley@ferc.gov>, 'Jennifer Nye' <Jennifer.Nye@ferc.gov>, Eduardo Ribas <Eduardo.Ribas@ferc.gov>, 'Katie Rodrigues' <Katie_Rodrigues@gensler.com>, Isaac Hernandez <Isaac.Hernandez@ferc.gov>, Todd Williams <Todd.Williams@ferc.gov>, Jeremy Parmer <Jeremy.Parmer@ferc.gov>, 'Clark Sept' <Clark_Sept@gensler.com>, "Dulli, Kelly @ Washington DC" <Kelly.Dulli@cbre.com>, 'Liana Coolman' <Liana.Coolman@ferc.gov>, 'Gerald Mcateer' <Gerald.Mcateer@ferc.gov>, 'Sanjay Sardar' <Sanjay.Sardar@ferc.gov>, Carrie Anderson <Carrie.Anderson@ferc.gov>
Subject: RE: FERC-Weekly Progress Meeting 1-28-16 ROOM 3M-1

All,
See attached information for tomorrow' meeting, which will be held in Room 3M-1.

Thank you,

For those calling in, please use 1.888.535.0454 and code 2025855656. Leader pin 1442.

Thank you,

Chris

Chris Ruschaupt,LEED® AP | Director
CBRE, Inc. | Mid-Atlantic Project Management
750 9th Street NW, Suite 900 | Washington, DC 20001
T 202 585 5656 | F 202 783 1723 | C571 221 9524
chris.ruschaupt@cbre.com | www.cbre.com/pm-dc

Please consider the environment before printing this email.

This email may contain information that is confidential or attorney-client privileged and may constitute inside information. The contents of this email are intended only for the recipient(s) listed above. If you are not the intended recipient, you are directed not to read, disclose, distribute or otherwise use this transmission. If you have received this email in error, please notify the sender immediately and delete the transmission. Delivery of this message is not intended to waive any applicable privileges.